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4 P; é {J ﬁ% % L Environmental Protection Agency (EPA) was signed on July 7, 1994 and that the
RISING TL M agreement waives assoctated stipulated penalties under the Interagency Agreement
X SANOLN NB (IAG) for missing Table VI milestones through January 31, 1995 The deferral of the
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As requested in your letter of July 22, 1994, EG&G s providing a list (attached) of
activities which are scheduled for completion prior to January 1995 Included on the
st are the remainder of activities scheduled for Fiscal Year (FY) 1995 in accordance
with the draft versions of the FY95 Work Packages currently under development
Though the FY95 Work Packages have been developed under very aggressive
assumptions and schedules none of the original Table VI mdestones for the Phase |
RFI/R! Reports will be completed by January 31, 1995 However, the dates for the
non-intrusive field work Technical Memoranda for each of the IA OUs has been

provided

EG&G, DOE, and the regulatory agencies all realize that the scope of the environmental
investigations of 1A OUs has changed significantly since the signing of the IAG  Also,
completion of the Phase | RFI/RI Reports are now dependant on programs that did not
exist and were not anticipated during development of the IAG, e g Decommussioning and
Decontamination EG&G has documented these changes in the technical baselines
schedules for the 1A OUs n the Five Year Plan for FY96 through FY0O developed in
April 1994 Additionally, EG&G has and wiil continue to refine alternatives for the
environmental investigations for the [A OUs The most recent proposal for compieting
work within the 1A OU s described in the “"Proposed Plan for Remediation of the
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Industnal Area at Rocky Flats Environmental Technology Site" which was delivered as
draft to you on August 8, 1994 The final version of the proposed plan can be utiized
to negotiate revised milestones for the IA OUs based on the technical baseline with both
CDPHE and EPA

if you have any questions or require additional information, please contact me at
extension 8659 or pager 5472

W

B D Peterman
Industnal Area Project Manager
Environmental Restoration Program Division
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121860204 | DECISION DOCUMENT DEVELOPMENT 289| 40{010CT93A|29NOVS4
121960402 PROJECT IMPLEMENTATION PROCUREMENT 67] 67]030CT94* | 13JANSS
121960404 GROUND WATER MONITORING WELL INSTALLATION| 187 187|030CT94" |05JUL95
121980406 | AIR STATION INSTALLATION 202| 202{030CT94* [26JUL95
121960408 | SURFACE WATER STATION INSTALLATION 207) 207{030CT94* {02AUGYS
121960410| PROJECT SUPPORT FY94 & FY95 497| 248|010CT93A|29SEP95S
123550602|STG 1 INDUSTRIAL AREA EE FIELDWORK 144  96]15AUGH4A]23FEB95
123550604 (STG 1 IHSS MATERIAL REMOVAL 36 2]15AUGS4A[040CT94 B
123550608 |STG 1 TECH MEMO #1 253 14{150CT93A/200CT94 mumm
123550802 |STG 2 RAD SURVEY (PRE-MATERIAL REMOVAL) 226| 66|15FEB94A |12JANS5
123550804 |STG 2 RAD SURVEY (POST-MATERIAL REMOVAL) 113]  113{050CT94* |22MARS5
123550808 |STG 2 SURFACE SAMPLING 75] 75|050CT94* {27JAN9S
123550808|STG 2 SURFACE SAMPLE LAB ANALYSIS 162{ 162{100CT94" |06JUNSS
123550810 DATA VALIDATION & RFEDS 132] 132|23FEBY5* |30AUGO5
123550812{STG 2 SOIL GAS SURVEYS 20| 20{01DEC94" |05JAN95
123550814 |STG 2 TANK & PIPELINE INSPECTIONS 280| 280{210CT94* |06DECO5
123550816 | STG 2 SURFACE WATER & SEDIMENT SAMPLING 265; 265/210CT94* [13NOVS5
123629802 PROJECT SUPPORT- 1,742} 1,493]010CT93A|29SEPOO
123639804 CONTINGENCY 1.246| 1,246|29SEP95* |29SEP00
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OU 8 Milestones - FY95

Techrical Memoranda No 1 - Footing Drains Data Compliation - FINAL
Sodium lodide Location Approval - Pre IHSS matenal removal
Sodium lodide Location Approval - Post IHSS matenal removal

Complete Collection of soil samples
Complete Stage !l Data Validation

11/20/94
11/4/94
3/2/98
6/6/95
8/30/95
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124000101 | TIES TO INTEGRATED SCHEDULE 474]  157[13JULS3A [07JUNGS

124000208 | SUBCONTRACT MOD - OUTSIDE TANKS FIELDWORK| 70 6{01JUL94A [100CTo4 pm

124000402 | TECH MEMO #1 VOL A 219 37[14JANO4A [22NOVS4 NN

124000404 |STG 1 SUBCONTRACT MODIFICATION - OUTS 75 75/23NOV94 |17MAR95 I

124000606 [STG 1 OUTSIDE TANK Nal SURVEY 28] 28/110CT94 [17NOVD4 | MEEEEE

124000808 |STG 1 OUTSIDE INACTIVE TANK RESIDUE ORWIPE | 181| 161/130CT94 |08JUNO5 | ISR o7
124000610{STG 1 OUTSIDE TANK SURFACE SOIL SAMPLING 144] 1441140CT94 [16MAYO5 | NN

124000612 (STG 1 OUTSIDE TANK BOREHOLES 157] 157{190CT94 |0BJUNSS -
124000614 {STG 1 OUTSIDE INACTIVE TANK BAT SAMPLING 151] 151{20NOV94 [10JULS5 g
124000616 | TECH MEMO #2 VOL |, PART A - STAGE 1 160 160{11JUL95 |0TMAR96

124001202/STG 1 FIELDWORK PREP OUTSIDE PIPELINE 70| 70{20MAR95 |27JUN9S e ]
124001204 |STG 1 EXCAVATE PIPE TEST PITS 711 711]28JUNS5 |[O6MAY98

124001206{STG 1 PIPE LOCATION & TRACING 600| 600[{07JUN95 [290CT97

124001208 |STG 1 PIPELINE PRESSURE TESTING 666 566(12JUL85 [150CT97

124001210([STG 1 PIPELINE VIDEO INSPECTION §65| 565(12JULS5 |140C197

124001212|STG 1 LOCATION & INSPECTION OF REMOVED PIPE | 180] 180/06JUL95 |26MARS6 s T T
124119802 | PROJECT SUPPORT 1,742] 1,493]010CT93A|29SEPO0

124129804 | CONTINGENCY 1,246/ 1,246|29SEP95 |29SEPOO

OU 9 Milestones - FY95

Technical Memoranda No 1 vol lIA Approval - FINAL

Completed collection of soil samples
Complete Tank Boreholes
Complete Tank BAT Samples

11/22/94
5/16/95
6/8/96
7/10/95
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124500204 |STG 1 SURFACE SAMPLES

-

19

13DEC93A

270CT94

124500208|STG 1 NON-INTRUSIVE TECH MEMO

——

37]17AUG94A| 22NOV94
124500210|STG 1 FIELDWORK MOBILIZATION 29| 29|21NOVS4 |10JANSS
124500212(STG 1 DRILLING 155| 155/11JAN9S |18AUGSS

124500402 | STG 2 SURFACE SAMPLES

210

124619602 ADMIN SUPPORT 1,742/ 1.483]010CTOGA| 285EP00 |

210

16JUNGS

19APR96

124629004 | CONTINGENCY 1,246| 1,246|29SEP95 |29SEP00

OU 10 Milestones - FY95

Techmcal Memoranda No 1 - Non-intrusive Prehminary Draft
Technical Memoranda No 1 - Non-intrusive Draft
Technical Memoranda No 1 - Non-intrusive Final

10/7/94
12/2/94
2/10/95
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OU 12 IHSS MATERIAL REMOVAL 77 20JULS4A
125550204 {|IA SURFACE WATER & SED FSP TECH MEMO 80| 45|29JUL94A |06DEC94
125550206 SURFACE SAMPLES UNDER SEDIMENT TECH MEMO | 366] 185|21MARS4A|05SEP9S
125550210{ SURFACE SAMPLES 297] 147|01MARS4A|0BMAYI5
125550212 {SOIL GAS 114| 82]17AUG94A|03FEB95
125550214 TECH MEMO - SUMMARY & INTRUSIVE FSP 113] 113|23DEC94 [09JUNGS
125550402 | FIELDWORK PREPARATION &1 31]05APR95 [18MAYS5
gl 125550404 |DRILLING & MONITORING WELLS 236] 236[12JUN95 [21MAY96

{125629002 | AOMIN SUPPORT 1.742) 1.433]010CTS3A 285EPOD

125639804

CONTINGENCY

1,246] 1,246|29SEP95 |29SEPOO

OU 12 Milestones - FY95

Techmcal Memoranda No
Techmcal Memoranda No
Techmcal Memoranda No
Technical Memaranda No

1 - Surface Water and Sediment Draft
1 - Surface Water and Sediment Finatl
2 - Non-intrusive Draft

2 - Non-intrusive Fin

al

11/9/94
12/7/94
3/2/95

6/12/95
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126160202 SOIL SAMPLING ~-A , Sa .. .| 238] 86)01 09FEB95 _
126160204|IHSS MATERIAL REMOVAL s .. ., ,0..1 ... . |_ 172] 41]|26MARS4A[30NOVOS |
126160208] SEDIMENT & SURFACE WATER GRAB SAMPLES 155 . 105{29JULD4A [08MARSS _
126160208|SOIL GAS SURVEY , . .. * - .« .. 123]_. 115|215EP94A |22MARS5
126160210| TECH MEMO RESULTS OF NA FIELD,STUDIE 80{ 80[23MAR95° |17JUL95 .
126160402|DRILL BOREHOLE (1) _ .1, . i 138 _93]29JUL94A [20FEBI5
126160404 |PROCUREMENT/TECH MEMO IND AREA DATA 242] 133|28APR94A [18APRS5
126160406 |EARLY BOREROLE DRILLING PROGRAM 161] 161]|19APR95* [06DECS5 - B R
126160408 | EARLY MONJTORING WELL PROGRAM ,- - 155] 155|25MAY95° [11JAN96 L
126160410|LATE BOREHOLE DRILLING PROGRAM _, ' 146] 146]|23JUNG5" |26JAN96 i
126160414 [LATE MONITORING WELL PROGRAM - 145] 145]13JUL95* |13FEBO6 T
126239802|ADMIN SUPPORT -, = .17 . =’ o' .« . |1,742] 1,493]010CT93A|29SEP0O
126249804 || CONTINGENCY | Ll 6 ! 1,246| 1,246|29SEP@5* |20SEP00 1

OU 13 Milestones - FY95

Technical Memoranda No 1 - Non-intrusive Draft 5/18/95
Technical Memoranda No 1 - Non-intrusive Final 7/17/95
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126550202 | 1HSS MATERIAL REMOVAL 20JULH4A
126550208 |RAD SURVEYS 185 31MAYS4A

126550208 | SURFICIAL SOIL SAMPLING 253 23JULG4A [28JULSS |

126550210{SOIL GAS SURVEY 36 0SMAR95 [28APR95 R
126550212| TECH MEMO RESULTS OF NA FIELD STUDIES 127| 127|31JULS5 [O5FEB%6 |
126550402 | BOREHOLE DRILLING & MONITORING WELL 202{ 202]13JULS5 |[03MAY96 i CooTTTTTT T o e o e e

120620002 ADMIN SUPPORT 1.742] 1483]010CTS3A) 205EP00 |

126639804 | CONTINGENCY 1,246| 1,246{29SEP95 |29SEP00

OU 14 Milestones - FY95

Techmcal Memoranda No 1 - Non-intrusive Draft 12/29/95
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